Task Order 56 - Integrated Technical
Architecture (ITA) Management

Architecture Management Monthly SLA Metrics Report
(Revised)

Period Ending: 04/30/01

—+"’7r__;" I'

e

f”g



Integrated Technical Architecture (ITA) Management
Deliverable 56.1.4e

Executive Summary
Period Ending 04/30/01

Service Level Description Current Month Quantity
Target Actual
Response Times
1.0 Response Time - High 90% 100% 2
11 Response Time - Medium 90% 100% 3
1.2 Response Time - Low 90% 100% 2
Other Service Metrics
13 Service Reporting Delivery 7 n/a n/a
14 Resolution Quality 90% 100% 7
15 Help Desk Accuracy 90% n/a n/a
Help Desk Metric
1.6 Request Volume 100 7
Request Apr-01
Help Desk Requests Resolved 0
Help Desk Requests Opened 8
Featured Applications
SFANet
IFAP
Schools Portal
Ombudsman
FMS
CFO Datamart
FP Datamart
ITA Components

Monthly Highlights

1. Traveled to VDC to install Microstrategy 7.1 on the NT servers for CFO Datamart
and Financial Partners Datamart
2. Worked on consolidation of servers by moving Network Dispatcher from 2 Sun 3500
servers to 2 Sun 280 servers.
3. Worked on migrating contents on server SU35E3 to SU35E2 (SFANet development
and IFAP development).
4. Track all Modernization IT Projects and their environment requirements.
5. Facilitate weekly coordination sessions with IT Services, the VDC, and
Modernization Partner maintaining a list of open action item issues.




6. Developed a Road Map to the VDC to provide Modernization application
development teams with information, forms, and templates they need to deliver
projects on time.

(Please see Appendix A for detailed explanations of each metric)




